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EXECUTIVE SUMMARY 

This Value Engineering (VE) Report documents the completion of VE studies conducted in May 2011 and 

January 2013.  The 2013 study workshop was a combined Cost and Schedule Risk Analysis (CSRA) and VE 

workshop.  Related VE analyses did not compute quantitative cost avoidances, however, the below ideas 

could yield significant savings and should be retained for Pre-construction, Engineering and Design 

Phase Value Engineering efforts.   

 

Idea 

No. 
Description 

1 

Separate O&M work from new work by doing maintenance contract immediately before the 
new work contract.  Maintenance dredge berthing areas and dispose upland before new 
work.  Then dredge new work and dispose offshore.   

2 

Develop adaptive mitigation plan for the project and implementation scheme based on 
meeting certain targets.  Make agreements on which mitigation features will be 
implemented at the start of construction. Incorporate watershed approach as part of 
mitigation scheme.   Install some tri-county nutrient reduction projects or buy some 
conservation lands and then monitor before determining final amounts and mix 

3 
Develop Additional Disposal Options - Bartram and Buck Island are identified for unsuitable 
material for the ODMDS and future O&M as needed.  Evaluate additional Options. 
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INTRODUCTION 

This report contains the results of the Value Engineering (VE) portion of a combined Cost and Schedule 

Risk Analysis (CSRA) and VE Workshop that was performed January 23-24, 2013 at the USACE 

Jacksonville District Office (see Appendix A –Workshop Agenda).  The objective of the workshop was to 

incorporate VE analysis into the development of project measures and solution alternatives with focus 

on project functions and selected issues identified as part of the CSRA. This effort resulted in 

recommendations that can improve project performance, implementation and/or avoid initial or future 

costs. 

 

VALUE METHODOLOGY 

These workshops were conducted using the combined six-phase Value Engineering Job Plan as 

sanctioned by the Society of American Value Engineers International (SAVE) and the Cost Risk Register 

Checklist as implemented by the Cost, Schedule and Risk Agency Technical Review Center (MCX).  This 

process, as explained below, was executed as part of daily activities as described in the Workshop 

Agenda.  The VE Team was comprised of District project delivery team members.  Rosters of workshop 

participants can be found in Appendix B.  A Function Analysis System Technique (FAST) diagram was 

developed to map the hierarchy of project functions.  It is displayed in Appendix C.  Next, creative 

project improvement ideas were compiled and screened.  Appendix D lists all ideas (Speculation List) 

with their disposition.   The VE Workshop culminated in the development phase where ideas were 

documented as recommendations.  Appendices F and G provide the related documentation. 

Value Engineering Job Plan: 

Information Phase 

At the beginning of the study, the project team presents current planning and design status of the 

project.  This includes a general overview and various project requirements.  Project details are 

presented as appropriate.  Discussion with the VE Team enhances the Team’s knowledge and 

understanding of the project.  A field trip to the project site may also be included as part of information 

gathering. 

Function Analysis Phase 

Key to the VE process is the Function Analysis Process.  The process used for this VE Study was a 

combined effort.  The CSRA Risk Register was developed by the VE team and areas noted where project 

functions could be used to define and or refine a project risk.  Analyzing the functional requirements of a 

project is essential to assuring an owner that the project has been designed to meet the stated criteria 

and its need and purpose.  The analysis of these functions is a primary element in a value study, and is 

used to develop alternatives.  This procedure is beneficial to the team, as it forces the participants to 

think in terms of functions and their relative value in meeting the project’s need and purpose. This 

facilitates a deeper understanding of the project. 



 

6 
 

Creativity Phase 

The Creativity Phase involves identifying and listing creative ideas.  The VE Team used the CSRA checklist 

to develop ideas that could identify and reduce cost and schedule risks.  During this phase, the team 

participated in a brainstorming session to identify as many means as possible to provide the necessary 

project functions and reduce risks.  Judgment of the ideas is not permitted in order to generate a broad 

range of ideas.  The Cost and Schedule Risk Analysis Checklist that used for the creativity phase is 

located in Appendix D. 

Evaluation Phase 

The purpose of the Evaluation Phase was to systematically assess the potential impacts of ideas 

generated during the Creativity Phase relative to their potential for value improvement.  Each idea is 

evaluated in terms of its potential impact to cost and overall project performance.  Once each idea is 

fully evaluated, it is given a rating to identify whether it would be carried forward and developed as an 

alternative, presented as a design suggestion, dismissed from further consideration or is already being 

done. 

 Development Phase 

During the Development Phase, ideas passing evaluation are expanded and developed into value 

alternatives.  The development process considers such things as the impact to performance, cost, 

constructability, and schedule of the alternative concepts relative to the baseline concept.  This analysis 

is prepared as appropriate for each alternative, and the information may include an initial cost and 

life-cycle cost comparisons.  Each alternative describes the baseline concept and proposed changes and 

includes a technical discussion.   

 Presentation Phase 

The VE Workshop concludes with a preliminary presentation of the value team’s assessment of the 

project and value alternatives.  The presentation provides an opportunity for the owner, project team, 

and stakeholders to preview the alternatives and develop an understanding of the rationale behind 

them.   
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PROJECT DESCRIPTION (1 March 2013 Report Synopsis) 

Stage of Planning Process 

This is the second General Reevaluation Report (GRR2).  Alternative evaluation has been completed and 

a tentatively selected plan determined.  The draft report is in preparation.   

Study Authority 

A resolution from the Committee on Public Works and Transportation, United States House of 

Representatives, dated February 5, 1992, provides the study authority as follows: 

Resolved by the Committee on Public Works and Transportation of the United States House of 

Representatives, That the Board of Engineers for Rivers and Harbors, is requested to review the report 

of the Chief of Engineers on Jacksonville Harbor, Florida, published as House Document 214, Eighty-

ninth Congress, First Session, and other pertinent reports, to determine whether modifications of the 

recommendations contained therein are advisable at the present time, in the interest of navigation and 

other purposes. 

Energy and Water Development Appropriations, 2003, United States House of Representatives, House 

Report 107-681 and the Senate explanatory statement as delineated in the Congressional Record of 

January 15, 2003, pages S492 through S546.  That Congressional language authorized the US Army Corps 

of Engineers to conduct a study as follows:  

The amount provided for the Jacksonville Harbor, Florida, project includes $500,000 for the Corps of 

Engineers to complete plans and specifications for the proposed extension of the channel and initiate a 

General Reevaluation Report regarding further improvements. 

The District, in coordination with South Atlantic Division, determined that further study in the nature of 

a General Reevaluation Report will fulfill the intent of the study authority and assess the extent of the 

Federal interest in participation in a solution to the identified navigation problems.  The GRR for 

Jacksonville Harbor proceeded following execution of a Cost Sharing Agreement (CSA) and Project 

Management Plan (PMP). 

Additional Study Guidelines 

President Obama issued a “We Can’t Wait Initiative” to help modernize and expand 5 major ports in the 

United States, including Jacksonville Harbor.  They issued the following statement: 

One of the critical steps in modernizing and expanding the Port of Jacksonville is to finalize the federal 

feasibility study examining the costs and benefits of deepening the harbor.  Nationally, feasibility studies 

take an average of 10 years and the expedited process announced today will shave 7 years off of that 

timeline, committing the federal government to finalize the study by April of 2013, years ahead of 

previous projections. 
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Study Area 

Jacksonville Harbor is in Duval County, Florida and at the mouth of the St. Johns River where it empties 

into the Atlantic Ocean.  The harbor project provides access to deep draft vessel traffic using terminal 

facilities located in the City of Jacksonville, Florida as shown in Figure 1.   

FIGURE 1: LOCATION OF JACKSONVILLE HARBOR 

  

 

Project Area 

The project area consists of Jacksonville Harbor, which is part of the St. Johns River.  The St. Johns River 

is the longest river in eastern Florida; it is approximately 310 miles long and flows from the south to the 

north into the Atlantic Ocean.  Deep draft vessels transit Jacksonville Harbor from the Atlantic Ocean to 

downtown Jacksonville.   

Jacksonville Harbor is dredged at regular intervals to the authorized depths of 40 feet until mile marker 

20 (Figure 2). Cuts F and G of the Federal channel located along the west side of Blount Island have a 

project depth of 38 feet.  Other areas in the vicinity have the following authorized depths.  The 

Intracoastal Waterway (IWW) is periodically dredged to the authorized depth of 12 feet, plus 2 feet of 

allowable overdepth, to a depth of 14 feet. From river mile 20 to Commodore Point, the channel has a 
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depth of 34 feet.  The channel has a depth of 30 feet from Commodore Point to the Florida East Coast 

(FEC) railroad bridge.  The Arlington Cut channel located parallel to and east of the main channel 

between river miles 19 -21 and the old river channel around the north side of Blount Island between 

river miles 8 - 10 have a 30-foot depth over a 400-foot bottom width.   

The primary concentration of port facilities on Jacksonville Harbor is between mile 8 and 20 of the 

Federal navigation project.  Blount Island is a port terminal area between mile 8 and 11.  The 

Jacksonville Port Authority (JAXPORT) terminal on Blount Island is 754 acres of container, Roll on - Roll 

off (RoRo) (including vehicles), breakbulk, liquid bulk, and general cargo.  JAXPORT is the primary land 

owner for existing facilities in that area.  From mile 11 to mile 14 along the northwest end of Dames 

Point, JAXPORT currently has a bulk cargo terminal, a cruise terminal, and a container terminal.  The 

current site consists of 585 total acres, including the 158-acre TraPac Container Terminal.  From mile 14 

to 19 there are privately owned petroleum and bulk terminals and the navy fuel depot.  In the mile 19 to 

20 reach is the JAXPORT Talleyrand Terminal which has 173 acres for containerized, RoRo, Liquid Bulk, 

and General Cargo.  The majority of benefiting vessels transit up to approximately River Mile 13 (Cut 45) 

as is shown in below figure 

There are bridges and other air restrictions from the Atlantic Ocean to mile 20 of Jacksonville Harbor.  

The Blount Island overhead power cables have an authorized vertical clearance of 175 feet.  The N.B. 

Broward (Dames Point Bridge) has vertical clearance of 174 feet.  There are no utilities in the project 

area that would require relocation and there are no permits that have been issued or pending that 

would interfere with project modifications.   
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Non-Federal Sponsor  

The Jacksonville Port Authority (Jaxport) is the non-federal sponsor. 

Problems/Opportunities 

Problems 

1. Deep draft navigation problems and opportunities primarily involve either the problem of 

transportation cost inefficiency or the opportunity to reduce transportation costs. 

2. Navigation concerns include two main problems; insufficient Federal channel depths and 

restrictive channel widths and turning basins. 

3. Larger ships currently experience transportation delays due to insufficient Federal channel 

depths.  To reach port terminals larger ships must be light loaded or cargo must be shipped 

using smaller vessels.   

4. Light loading and use of smaller vessels require the vessel operator to forego potential 

transportation cost savings available from the economies of scale associated with larger 

ships. 

5. Restrictive channel widths limit ship passage to one-way traffic in many reaches and larger 

container ships require expanded turning basins. 

Opportunities 

1. The opportunity to bring the forecast volume of goods into the harbor on fewer larger 

ships providing transportation cost savings; 

2. The opportunity to eliminate or reduce navigational restrictions and inefficiencies (i.e., 

channel depth limitations and one-way transit restrictions) to enable maritime carriers to 

realize the transportation economies of scale without adversely impacting their shipping 

operations; 

3. The opportunity to reduce the risk of adverse environmental impacts from a new project 

or protect or improve environmentally sensitive areas in the vicinity of the federal project 

through potential beneficial uses of dredged material. 

4. Determine if beneficial uses of dredged material such as manufactured soils, recycling of 

dredge material for construction fill, development of artificial reefs, use of dredged 

material for environmental restoration, or use of beach quality material for placement 

along adjacent beaches would provide appropriate alternatives for disposal of dredged 

material. 
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Planning Goal/Objectives 

1. Reduce navigation transportation costs to and from Jacksonville Harbor to the extent 

possible over the period of analysis. 

2. Develop an alternative that is environmentally sustainable for the period of analysis. 

3. Reduce the transportation cost of import and export trade through Jacksonville Harbor and 

contribute to increases in national economic development (NED).  

4. Reduce navigation constraints facing harbor pilots and their operating practices including 

limited one-way traffic in certain reaches. 

Planning Constraints 

1. Height restrictions of the Dames Point Bridge and Jacksonville Electric Authority power lines 

limit the air draft of vessels to 174 feet. 

2. Geotechnical investigations indicate estimated quantities of rock in almost every cut, which 

vary from 50 to 100 percent of the estimated quantities of material expected to be 

excavated.  There are concerns about blasting from the home owners living along the St. 

Johns River and the environmental resource agencies.  The home owners have expressed 

concerns about impacts to their property and the agencies have expressed concerns with 

water clarity.  The project would seek to minimize impacts by placing limitations on when 

blasting can occur.    

3. There is limited capacity at the existing upland disposal facilities.  The project would need to 

examine other means of disposal of dredged material including beneficial uses. 

4. Jacksonville Harbor is bordered by several federal and state owned properties such as Fort 

Caroline National Memorial, and Timucuan Ecological and Historical Preserve, and state 

lands including a portion of Huguenot Memorial Park, and Nassau- St Johns River Marshes 

State Aquatic Preserve state parks and preserves.  The project will seek to minimize impacts 

wherever practicable.     

5. There are endangered species that exist within the project footprint.  The project will seek 

to avoid impacts wherever practicable.   

6. Avoid or minimize impacts to environmental resources including essential fish habitat, 

wetlands, and bird sanctuaries which exist near current upland confined disposal sites and 

other general navigation features such as training walls. 

7. Avoid placement of material on the beaches during the sea turtle nesting season to the 

maximum extent practicable. 
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8. Development of available lands adjacent to the harbor limits the selection of potential 

future areas for use as upland confined disposal sites. 

9. Modification of shipping lanes leading into the Jacksonville Harbor limit the availability of 

existing and future permitted artificial reef sites for offshore disposal. 

Channel Segments Used In Plan Formulation 

 

 

Screening of Measures 

Initial Array of Alternative Plans 

Alternative plans are made up of structural and/or non-structural measures that function together to 

address one or more of the study objectives.  Alternative plans were formed to improve navigation in 

the harbor.   

(1)  No action (required by NEPA). 

(2) Deepening Alternatives:  Current ship movements in Jacksonville Harbor appear to have an 

acceptable width.  Future vessels are not expected to be significantly larger than those in the existing 

fleet.  In deciding what alternatives to consider for deepening, the location and identification of the 
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various terminals were necessary along the river.  The alternative was formed by combining and 

expanding on the management measures.    

a.   Segment 1 was reduced from River Mile 14 (Cut 47) to approximately River Mile 13 (Cut 45).  The 

reason for this is because the benefits end at this point thus deepening beyond this point would 

provide no additional NED benefits at this time. 

b.   Deepening Increments from 41 to 50 feet will be carried further for investigation. 

(3)  Widening Alternatives:  The Widening Measures were determined to be required for deepening thus 

the benefits when combined with deepening are incidental.  A stand alone widening alternative was 

carried forward along with the combined deepening alternatives.  The two widening areas in Segment 1 

are at the Turning Wall Reach and St. Johns Bluff Reach.  Successful meeting in these areas was shown in 

ship simulation.   

a. Turning Basins:  There are two Turning Basins that are carried forward for investigation. 

b. Blount Island Turning Basin:  Located between River Mile 10-11 (Cut 42B) 

c. Brills Cut Turning Basin:  Located just past the TRAPAC MOL Container Terminal at River Mile 13 

(Cut 45) 

(4)  The non-structural alternatives that were measured include additional tug assists and using the tide 

to transit the harbor for deeper draft vessels.  

Evaluation Array of Alternative Plans 

Deepening benefits were computed from 41 to 50 feet in one foot increments.  The widening alternative 

was run independently as well as with the deepening increments.  Costs and benefits were run to 

determine the plan that maximizes net benefits (NED plan).   

Final Array of Alternative Plans  

ERDC ship simulation took place in 2010 (final report March 2012) and greatly helped to refine the 

widening measures.  A preliminary cost benefit analysis also helped to refine the deepening measures.  

The analysis showed that the vast majority of benefiting vessels would call in Segment 1, which led to 

the elimination of Segments 2 and 3 from further study.  The widening measures that remain after ship 

simulation are incidental to deepening, however two reaches offer additional benefits to two-way 

traffic.  Those measures were evaluated separately for added benefits.  The following is a list of 

alternative plans that were evaluated for NED benefits to determine the tentatively selected plan. 

Deepening Alternatives Segment 1 (Entrance Channel to ~River Mile 13 

Incidental widening benefits from two-way traffic areas at the Training Wall Reach and St. Johns Bluff 

Reach.  Widening in these areas is identified through the ship simulation as necessary for deepening 

however they do provide additional benefits.  Deepen up to 50 feet from existing 40 foot project depth 

as determined by HarborSym.  Two Turning Basins were identified through the ship simulation. 
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No Action Alternative      

Evaluation of Final Array of Alternative Plans 

The alternative plans were evaluated using the USACE navigation planning model HarborSym, ship 

simulation, engineering design, and engineering cost computations.  Each increment of deepening was 

evaluated to determine the changes in cost and benefit. 

Channel Segment 

River 

Mile Measure Reason Carried Forward 

Training Wall Reach 4-5 

Widen 100' on Green 

Side Ship simulation showed successful 

two-way meeting St. Johns Bluff 

Reach/White Shells Cut 7-8 

Widen300' on Green 

Side  

Segment 1 

Entrance 

Channel 

to ~13 Deepen up to 50 feet 

The majority of benefiting vessels 

transit this segment, the non-

federal sponsor supports this 

segment 

Blount Is. Turning Basin 8-11 

Approx. 2672' long by 

1500' wide Ship Simulation showed successful 

turning  Brills Cut (Cut-45) T. 

Basin 12-13 

Approx. 2500' long by 

1500' wide 

Red on Right when Returning from Sea – Red Right Returning.  For Jacksonville Harbor the Red Side is 

the north side of the channel and the Green Side is the south side of the channel. 

 

The Brills Cut Turning Basin is a new turning basin; there is a local turning basin off of the existing 

container terminal.  This is a separate proposed turning basin and is not an extension of the existing 

local turning basin.   

Comparison of Final Array of Alternative Plans / Decision Criteria 

The results of the cost and benefit evaluations are shown in Table 4.  Widening of the channel and the 

turning basin measures are included in each of the deepening alternatives. 

Selecting a Recommended Plan 

The NED plan has been identified to be 45 feet.  This is the depth where the net benefits are the highest.  

The non-federal sponsor has requested a locally preferred plan (LPP) of 47 feet.  There are positive net 

benefits at this depth.  The tentatively selected plan (TSP) is the LPP of 47 feet.  In addition to 

deepening, the two areas of widening at the Training Wall Reach and St. Johns Bluff Reach are 

recommended.  Two turning basins located at Blount Island and Brills Cut were recommended under the 
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final 2012 ship simulation report and are currently being evaluated using HarborSym.  The graphic below 

outlines the TSP area.     

 

Tentatively Selected Plan (LPP) 

 

The TSP is the LPP of 47-feet.  This plan includes deepening from the existing 40-foot channel to 47 feet 
from the entrance channel to approximately River Mile 13.  The following areas of widening are included 
as part of the new channel footprint for the LPP: 

 Mile Point:  Widen to the north by 200 feet for Cuts 8-13 (~River Miles (RM) 3-5) 

 Training Wall Reach:  widen to the south 100 feet for Cuts 14-16 (~RM 5-6) transitioning to 250 
feet for Cut 17 (~RM 6) and back to 100 feet for Cuts 18-19 (~RM 6) 

 St. Johns Bluff Reach:  widen both sides of the channel varying amounts up to 300 feet for Cuts 
40-41 (~RM 7-8) 

The following turning basin areas are recommended based on the ship simulation results to be included 
in the TSP. 

 Blount Island:  ~2,700 feet long by 1,500 feet wide located in Cut-42 (~RM 10) 

 Brills Cut:  ~2,500 feet long by 1,500 feet wide located in Cut-45 (~RM 13) 
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STUDY RESULTS AND RECOMMENDATIONS 

Study results are summarized below in proposal recommendations where those ideas are captured that 

could add value during the Pre-construction, Engineering and Design (PED) Phase of project 

development and the PED Phase Value Engineering Study.   Current USACE regulations require 

anadditional VE Study during the PED Phase. 

 

Idea 

No. 
Description 

1 

Separate O&M work from new work by doing maintenance contract immediately before the 
new work contract.  Maintenance dredge berthing areas and dispose upland before new 
work.  Then dredge new work and dispose offshore.   

2 

Develop adaptive mitigation plan for the project and implementation scheme based on 
meeting certain targets.  Make agreements on which mitigation features will be 
implemented at the start of construction. Incorporate watershed approach as part of 
mitigation scheme.   Install some tri-county nutrient reduction projects or buy some 
conservation lands and then monitor before determining final amounts and mix 

3 
Develop Additional Disposal Options - Bartram and Buck Island are identified for unsuitable 
material for the ODMDS and future O&M as needed.  Evaluate additional Options. 
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APPENDIX A: VALUE ENGINEERING WORKSHOP AGENDAS, May 2011 & January 2013 
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VALUE ENGINEERING WORKSHOP AGENDA 
JAX HARBOR GRR II – FEASIBILITY PHASE 

24Jan13 
Executive Conference Room 4105 

 
THURSDAY 
24Jan13:      
 
Scope:   To refine the Tentatively Selected Plan (TSP) in terms of high cost and high risk issues: 1) mitigation 
options, 2) disposal options, 3) advanced maintenance issues, and 4) other issues.  Goal is use CSRA in conjunction 
with VE to act as a catalyst to launch the team into detailed design and refined costs of TSP. 
 
 
0900-0930 Introductions and Workshop Purpose – Jimmy Matthews 
 
 VE Process, How it will be used, and Agenda - Jimmy Matthews 
 

0930-1100 Information Phase:  Presentation of Project Status and Summary of Tentatively 

  Selected Plan (TSP) – Project Delivery Team 
 

Project background presentation –  
PDT Site Visit Presentation with Google Earth – 
Plan Formulation –  
Mitigation -  
Project depths and associated added depths - PDT 
Geotechnical and Geology –  
Environmental –  

 Seagrass, Hardbottoms, Manatees 
Cost Overview –  

 Summary of Project Issues, Risks, Report Risk Register and Constraints –  
(Mitigation, Material Disposal and Beneficial Use, Advanced Maintenance and Settling 
Basin Configuration, Jetty Stability Risk Avoidance) 
 

Hourly, as needed Break 
 
 
11:00-1200   Lunch  
 
1200-1630  Complete Creativity; Cost Risk Register PDT Checklist, Initial Risk Register and VE Idea 
Evaluations : (Brainstorming – Ideas by PDT/VE Team) – J Matthews, Brian Blake 
 
 
Hourly, as needed Break 
 
TBS Proposal and Comment Development Assignments: -  
 
 
TBS Development Phase: (Start PDT development of priority ideas recommended to 
be incorporated into BCR Comparison and TSP Selection/Refinement) – Jimmy Matthews  
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TBS   Complete Development Phase: - PDT 
 
TBS   Summarize Proposals for IPR and Start Presentation Prep: - PDT 
 
TBS Presentation Phase:  Presentation of Workshop Results – PM & PDT  
 
 

 
TBS Draft Value Engineering Study Report submittal to PDT – Jimmy & Samantha 
 
TBS PDT Comments on Draft Value Engineering Study Report - PDT   
 
TBS Final Comment Resolution by PDT/VE Team Leader – Jimmy & Samantha 
 
TBS Submit Final VE Report to PDT (VE Complete) – Jimmy & Samantha 
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VALUE ENGINEERING STUDY AGENDA FOR 
113131 JACKSONVILLE HARBOR GRR2 

JACKSONVILLE DISTRICT 
 

CONFERENCE ROOM – 12TH FLOOR, 48-12E 
 
23 May 2011 
 
  8:00 – 12:00  Introductions, VE Study Objectives, Project Team Discussions, 

and Information Phase/Function Analysis Phase:  PDT Briefing - 
Project Design Team Discussions - Function Analysis Exercise.  

 
  Creativity Phase: Brainstorming – Project Design Team. 
 
  Evaluation Phase: Critical assessment of Brainstorming - Includes idea 

assignments for PDT members. 
 
Follow Up Activities: 
Suspense --  
TBD June 2011  Development Phase: PDT development of priority ideas - usually ~4 to 8 

hours.  Further assessment and defining of ideas for applications within 
the project.  Prepare VE recommendation proposal or VE comment. 

 
TBD June 2011  Draft VE Report issued to PDT ~ one week following submission of all VE 

write ups by PDT. 
 
Date to be Determined  resentation Phase: Review recommendations from draft VE report by 

PDT / Questions and Answers – Selection of actions for VE Proposals. 
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APPENDIX B:  WORKSHOP PARTICIPANT ROSTER 
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113131 JACKSONVILLE HARBOR,  GENERAL REEVALUATION REPORT 2, Attendees  
24Jan13 

     
No. Name Organization   

1 Jimmy Matthews EN-Q   

2 Samantha Borer PD-PN   

3 Brain Blake EN-TC   

4 Stephanie Groleau PD-PN   

5 Jose  Bilbao  PM-WN   

6 Paul Stodola PD-EC   

7 Michael Hollingsworth PD-EC   

8 Jason Harrah  PM-WN   

9 Stephen Myers  EN-GG   
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APPENDIX C:  FUNCTION ANALYSIS AND F.A.S.T. DIAGRAM 

 



 

 

BUILDING STRONG® US ARMY CORPS OF ENGINEERS | Jacksonville District
5

BUILDING STRONG® US ARMY CORPS OF ENGINEERS | Jacksonville District

Functions that Happen All the Time: Maintain 

Operations, Meet Schedule, Maintain Safety, 

Protect Environment

Scope of Problem Under Study

How WhyW
h

en

JAX HARBOR GRR II

Design Objectives: Deliver on Schedule, 

Execute to Budget, Meet Port Expectations

Enhance 
Navigation 
Capabilities

Blast Rock

Excavate 
Material 

Improve Safety

Reduce 
Congestion

Expand Port 
CapabilitiesAccommodate 

Post-Panamax/ 
New Service

Attract Shipping 
to US/
Port

Connect to 
Transportation 

Networks Increase 
Navigation

Dispose of 
Dredge Material

Classify Impact 
Requirements

Improve Harbor 
Access

Improve 
Channels

Identify Mitigation 
Methods

Deepen Harbor/ 
Channels

Dredge Channel/ 
Harbor

Construct 
Channel/ Harbor

Install Mitigation

Monitor Marine/ 
Fish Species

Reduce 
Restrictions

Expand 
National/Regional 

Economy

Limit Project
Environmental 

Impacts

Improve Port 
Capabilities

Identify Mitigation 
Quantities

Add Wideners/ 
Turning Basins

 



 

 

APPENDIX D: SPECULATION AND EVALUATION 
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D = Develop Idea; X = Eliminate Idea; C = Comment on Idea, BD=being done; ? = 

Investigate idea for possible action to develop or eliminate Action: Assigned To:

1 Develop dredged material placement options BD Stephanie G.

2

Separate O&M work from new work by doing maintenance contract immediately before the new 

work contract.  Maintenance dredge berthing areas and dispose upland before new work.  Then 

dredge new work and dispose offshore.  D Steve C., Brian B.

3

Develop adaptive mitigation plan for the project and implementation scheme based on meeting 

certain targets.  Make agreements on which mitigation features will be implemented at the start of 

construction. Incorporate watershed approach as part of mitigation scheme.   Install some tri-

county nutrient reduction projects or buy some conservation lands and then monitor before 

determining final amounts and mix D Paul S., Mike H.

4 Develop blast plan and outreach program like Miami Harbor BD Steve M.

5

6

7

JAX Harbor GRR 2

Value Engineering Creative Brainstorming Action Items

 

D = Develop Idea; X = Eliminate Idea; C = Comment on Idea, BD=being done; ? = Investigate idea for possible 

action to develop or eliminate Action: Assigned To:

1

Define Geotech dredge material classifications – identify ranges of depths under consideration 

(classification and quantities of materials and dredge plant equipment/blasting required). BD Steve M, Brian B

2 Develop side slope analysis to optimize quantities. BD Steve C, Brian B

3

Disposal options (DMMP being developed requires ? MCY for 20 years) - Bartram and Buck Island 

are identified for unsuitable material for the ODMDS and future O&M as needed. D

Stephanie G, Steve 

C, Randy M

4 Mine and remove from Bartram Island. X See 3

5 Phase out Bartram and develop Imeson/Bostwick (define initial and future DMMP potential). X

Stephanie G, Steve 

C, Randy M

6 Develop near shore placement option – likely pipeline placed below 19’ MLLW. BD

Stephanie G, Steve 

C, Brian B

7

Develop bottom dump near shore disposal option – first dredge near shore placement 

site/locations. BD See 6

8 Coordinate with surfing interest. C  Stephanie G

9 Coordinate O&M impact with final depths where depth is reduced. BD

Steve C, Steve B, 

Stephanie G

10

Coordinate near shore sand placement as a storm damage reduction benefits (i.e.; extend next 

cycle for SPP). X

Steve C ,Matt S,  Dan 

A

11

Evaluate if blasting may require two seasons to be accomplished (potential for reduced or limited 

size blasting zone of work, types of species of concern). BD Steve M, Steve C

12 Confirm overdepth with Port for berth areas. BD Steve C, Jason H

13 Reevaluate two turning basins – consider only one at best location. BD Idris D

14 Measures to avoid and minimize salinity impacts. BD Mike H, Paul S

15 Measures to avoid and minimize dissolved oxygen impacts. BD Mike H, Paul S

16 Identify right whale and manatee mitigation measures regarding increased ship traffic BD Mike H, Paul S

17 Develop in-kind and out of kind mitigation measures to extend mitigation options. BD Mike H, Paul S

18 Develop sonar scanning for species protection during blasting operations. BD Paul S

19 Hold two Industry Day meetings – Planning and PED. BD Jason H, Steve C

20 Include salinity issues and concerns in Industry Day coordination. BD Jason H, Steve C

21 Identify Port coordination moving Hamburg Sud/MSC from Talleyrand to Dames Point. X Dick P, Dan A, Idris D

22

Regional sediment can borrow sand from Fort George as out of kind mitigation – benefits water 

quality. X Steve B

23

Integrate Hinterland service area information from NE Florida Logistics Study - increase benefits for 

project X Idris D, Dan A
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JACKSONVILLE HARBOR GRR II 
CSRA and VE Checklist 

24JAN14 
 
PDT Brainstorming Session - CSRA 
 
The PDT brainstorming session is the opportunity to bring the PDT together to qualitatively define the risk 
concerns as well as potential opportunities.  
 
To lead the PDT through the discussions, an effective approach is to simply work down the PDT risk checklist. This 
ensures that the each major PDT member is given equal opportunity to address their concerns. 
 
 As the concerns are discussed, the facilitator or risk analyst begins developing the initial risk register that supports 
the CSRA, capturing the PDT’s concerns and discussions. 
 
 This session can result in revised estimates and schedules. 
 
CSRA PDT Risk Checklist 

Provided here is a checklist of risk items for consideration when performing a risk analysis.  Consideration 
of all feature accounts is critically important as presented within the civil works breakdown structure. 

FEATURE 
CODE DESCRIPTION 

01 Lands and Damages 

02 Relocations 

03 Reservoirs 

04 Dams 

05 Locks 

06 Fish and Wildlife Facilities 

07 Power Plant 

08 Roads, Railroads, and Bridges 

09 Channels and Canals 

10 Breakwaters and Seawalls 

11 Levees and Floodwalls 

12 Navigation Ports & Harbors 

13 Pumping Plants 

14 Recreation Facilities 

15 Floodway Control-Diversion Structures 

16 Bank Stabilization 

17 Beach Replenishment 

18 Cultural Resource Preservation 

19 Buildings, Grounds, & Utilities 

20 Permanent Operation Equipment 

30 Preconstruction, Engineering and Design  

31 Construction Management 
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1. Engineering and Construction Management Risk Document Checklist. 
 
Risk management reports vary depending on the size, nature, and phase of the project. The following are examples 
of risk management documents and reports that may be useful:  

 Risk management plan  

 Risk information form  

 Risk assessment report  

 Risk handling priority list  

 Risk handling plan of action  

 Aggregated risk list  

 Risk monitoring documentation:  
– Project metrics  
– Technical reports  
– Earned value reports  
– Watch list  
– Schedule performance report  
– Critical risk processes reports  

 
2.  The following items are a composite of several checklists from various agencies.  They have been tailored to 
better address the more common USACE civil works project risks.  The list, though not all encompassing provides a 
valuable tool, meant to serve as an aid in PDT discussions of potential risk items for a specific project. 
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Organizational and Project Management Risks 

 Project purpose and objectives are poorly defined  

 Project scope definition is poor or incomplete 

 Project schedule in question  

 No control over staff priorities 

 Project competing with other projects, funding and resources 

 Functional and Technical labor units not available or overloaded 

 Losing critical staff at crucial point of the project 

 Inexperienced or inadequate staff assigned 

 Product development by several sources or entities (virtual or remote efforts) 

 Coordination/communication difficulties 

 Communication breakdown with project team  

 Insufficient time to plan  

 Timely response to critical decisions by PM and/or management 

 A/E/C Consultant or contractor delays 

 Pressure to deliver project on an accelerated schedule  

 Unanticipated project manager workload  

 Internal red tape causes delay getting approvals, decisions 

 Unplanned work that must be accommodated  

 Local agency/regulator issues  

 Priorities change on existing program 
 
 

LPP may bring additional schedule impacts to fully develop the plan to the same level as the NED plan. 

Under the new SMART planning, agency and policy review occurs at the same time as public coordination of the 
draft report.  There may be delays the schedule at this point pending review comments and comments from the 
public.  If the recommendation or the content of the analysis changes significantly from the draft report there may 
need to be a second public coordination and agency reviews. 

May have a challenge to NEPA if the report is sent out incomplete (i.e. not all of the modeling is complete thus the 
impacts are not fully measured).   

DQC including SAJ Legal Certification will occur prior to the report being released to the public.  If NEPA materials 
are missing, will OC still sign off on the Legal Cert. 

Fed and non-Federal Funding not certain 

Dredged material disposal options have VE opportunities 

Project pre-base year schedule needs additional development 
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Contract Acquisition Risks  

 Undefined acquisition strategy 

 Lack of acquisition planning support/involvement 

 Preference to SDB and 8(a) contracts 

 Acquisition planning to accommodate funding stream or anticipated strategy 

 Numerous separate contracts 

 Acquisition strategy decreasing competition  

 Acquisition strategy results in higher scope risk (Design Build)  
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Technical Risks  

 Design development stage, incomplete or preliminary 

 Confidence in scope, investigations, design, critical quantities 
 Geotechnical 
 Civil 
 Structural 
 Mechanical 
 Electrical 
 Architectural 
 Environmental 
 Controls 
 Other Specialized Disciplines 

 Design confidence in products by others 

 Consultant design not up to department standards  

 Inaccurate or risky design assumptions on technical issues 

 Innovative designs, highly complex, first of a kind, or prototypes 

 Incomplete studies (geotech, hydrology and hydraulic, structural, HTRW, etc)  

 Surveys late and/or surveys in question 

 Sufficiency / availability of as-built data / base map data 

 Borrow/fill sources identified / secured 

 Sufficiency/condition of borrow / fill sites 

 Right-of-way analysis in question  

 Lacking critical subsurface information for under-water / in-water work  

 Hazardous waste concerns  

 Need for design exceptions or waivers 

 Adaptive Management features (<3% of construction cost, excluding monitoring) 

 Dredge Estimate scope, quantities, equipment 
 Correct dredge equipment decisions (type, size, number) 
 Reasonable productivity (seasonal, environmental, weather) 
 Consideration for adequate pumping for long pipeline runs 
 Adequate disposal facilities in size and number 
 
 

We will continue to develop the Island Complex alternative for dredge disposal material.  If at some time this 
alternative becomes a better alternative than the ODMDS we can bring it back into the process, may even be in 
PED.  This alternative is included in the DMMP. 

Verify RD & OD 1 + 1, may not be operational  

Re-visit or confirm bulkhead 25-foot dredging offset 

Check berthing area disposal area 

Maintenance dredge berthing areas and dispose upland before new work.  Then dredge new work and dispose 
offshore. 
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Lands and Damages 

 Real Estate plan defined 

 Status of real estate / easement acquisition 

 Objections to right-of-way appraisal take more time and/or money 

 Ancillary owner rights, ownerships in question 

 Freeway agreements  

 Railroad involvement  

 Relocations identified 

 Records / as-built availability / inaccuracies 

 Known and unknown utility impacts 

 Relocations may not happen in time 

 Environmental mitigation needs identified 

 Vagrancy, loitering issues 

 Quality of L&D estimates as “most likely” case 

 Hidden estimate/schedule contingencies 
 
 

The PDT is in the process of identifying any areas of lands for mitigation that will need to be included.  Mitigation 
Plan is a precursor to completing the RE Plan.    

Environmental agencies propose conservation easement; USACE requires complete ownership (FEE).  May be an 
issue with the agencies on how to move forward. If easement will not save time, may move forward with FEE and 
modify as needed in next phase. 

SAD and HQ stated we may be able to get conservation easements, policy issue that will need follow-up.  Agency 
(USACE) decision on how to move forward (i.e. what will be acceptable from a policy stand point). 

Possible policy implications to conservation land purchases.  The PDT is working with the vertical team. 

Future O&M of lands, who would be responsible.  This issue the PDT is working with the agencies, would most 
likely go to the responsible agency for the lands. 
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Regulatory and Environmental Risks  

 Established requirements for initial project studies and potential impacts 

 Environmental and Water quality issues 

 Adaptive Management features (<3% of construction cost, excluding monitoring) 

 Conforming to the State implementation plan for air quality   

 Historic/Cultural site, endangered species, or wetlands present  

 Project in an area of high sensitivity for paleontology 

 Project in an area of high sensitivity for cultural artifacts 

 Numerous exclusion zones in project area / vicinity 

 Hazardous waste preliminary site investigation required   

 Status of critical environmental and regulatory studies 

 Status of permits 

 Lack of specialized staff (biology, anthropology, archeology, etc.)  

 Reviewing agency requires higher-level review than assumed 

 Permits or agency actions delayed or take longer than expected  

 Reviewing agency requires higher-level review than assumed   

 Potential for critical regulation changes  

 New permits or new information required 

 Project in the Coastal Zone  

 Project on a Scenic Highway, state or national park  

 Hazardous wildlife attractants on or near airports (FAA involvement) 

 Negative community impacts expected  

 Pressure to compress the study and permitting activities 
 

In-Kind mitigation may not be possible. 

Additional time to complete modeling will reduce the uncertainty of the cost estimate for mitigation (may increase 
or decrease however the uncertainty would be greatly reduced).  Right now our estimate is in the middle of the 
curve. 

Permits are unlikely to be obtained during the feasibility phase.  Other studies much less controversial were unable 
to complete this during the feasibility phase.  The PDT will continue to work this issue.  Potential schedule impacts 
if not done during NEPA.  Pull WQC out of this process and go through clearing house as previously done. 

Mitigation plan in PED to meet certain targets.  Make agreements on what will be done prior to construction.  Real 
Estate would need the mitigation plan prior to PED, thus may not be possible to move this to PED. 

Cultural resources outside existing project footprint.  No issues anticipated.   

Air quality is underway.  Limited risk.  No red flag issues have come up to date. 

Modeling is taking longer than anticipated.  Results of the modeling are critical to assessing the impacts.   

Project impacts eelgrass beds, water quality has an effect on eelgrass, improve water quality (nutrient reduction) 
positive effect on eelgrass.  New EPA water quality standards for nutrients have been set. 

Yes project is in a coastal zone and is subject to CZM.  This ties into WQC and addressed concurrently.   

Use watershed approach as part of mitigation scheme. 

Develop adaptive management implementation scheme for project implementation.  Install some tri-county 
nutrient reduction projects or buy some conservation lands and them monitor before determining final amounts 
and mix 

Develop blast plan and outreach program like Miami Harbor 
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Construction Risks  

 Accelerated contract schedule 

 Inefficient contractor 

 Subcontractor capabilities 

 Conflicts with other contracts 

 Innovative project construction 

 Timely delivery of critical GFE 

 Permits, licenses, submittal approvals  

 Permit and environmental work windows 

 Environmental restrictions (equipment use, exhaust, paint fumes) 

 Site access / restrictions (highways, bridges, dams, water, overhead / underground utilities) 

 Adequate staging areas 

 Rural / remote locale 

 Inadequate skilled trades available for labor force 

 Inadequate housing/utilities to support labor force 

 Special equipment and equipment availability 

 Material availability and delivery 

 Productivity of critical work items 

 Critical fabrication and delivery  

 Unknown utilities 

 Survey information 

 Limited transportation / haul routes available 

 Transportation / haul routes constricted or unusable during periods of time 

 Unusual transportation haul distances 

 Regulatory / operational work windows or outage periods 

 Restricted schedule, accelerated schedule impacts 

 In-water work 

 Control and diversion of water 

 Differing site conditions 

 Unidentified hazardous waste 

 Historic change order or modification growth 

 Consideration for standard weather impact 

 Adequacy of construction schedule depicting durations, sequencing, phasing, production rates  
 

Appropriations uncertainties:  The magnitude of the cost and construction schedule (will take multiple years) 
increase the uncertainty that the appropriations will be available for construction when needed to complete the 
schedule. 

Multiple contracts:  current estimate 2015-2020, may be too aggressive based on estimates from other FL ports 
with less material and distance.   

Restrictions of permits and environmental work issues due to right whales and other T&E species.  The dredging 
window will be affected and may affect the construction duration. 

May be environmental restrictions on equipment, monitoring may be required. 

Productivity of critical work items may be affected by environmental windows and weather. 

Variation of estimated quantities (VEQ) may be issue of survey information. 

Construction schedule may be affected by appropriations. 
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Separate O&M work from new work by doing maintenance contract immediately before the new work contract.  
Has definite savings. 

 
Estimate and Schedule Risks 

 Estimate captures scope for all project features 

 Estimate developed for current scope and design level 

 Estimates developed in MCACES MII and/or CEDEP 

 Estimate quality related to lesser designed features 

 Estimate excludes contingency and escalation 

 Estimate(s) quality when developed by others 

 Estimate confidence in large and critical quantities 

 Estimate include waste / drop off quantities 

 Estimate reflects local market for labor and subsistence 

 Estimate reasonableness of crews and productivities 

 Estimate reflects local material costs and delivery 

 Parametric estimates for unit prices adequate for critical items 

 Consideration and local quotes for special equipment (cranes, barges, tugs, diving) 

 Prime and subcontractor structure matches likely acquisition strategy 

 Adequate schedule depicting all project features 

 Schedule matches PED plan 

 Schedule portrays critical construction features, matching estimate productivity 

 Schedule depicts logical construction sequencing, phasing and parallel activities 

 Estimate and schedule reflecting “most likely” occurrence 

 Overall confidence in estimate and schedule 
 
 

PDT will need to develop logical construction sequencing, phasing, and parallel activities to provide to cost 
engineering for the estimate. 
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External Risks  

 Adequacy of project funding (incremental or full funding)  

 Priorities change on existing program  

 Local communities pose objections  

 Loss of public trust / goodwill 

 Political factors change at local, state or federal  

 Stakeholders request late changes  

 New stakeholders emerge and demand new work  

 Influential stakeholders request additional needs to serve other purposes  

 Political opposition / threat of lawsuits  

 Stakeholders choose time and / or cost over quality  

 Market conditions and bidding competition 

 Unexpected escalation on key materials  

 Labor disruptions  

 Acts of Nature (seismic events: volcanic activity, earthquakes, tsunamis; or severe weather: freezing, flooding 
or hurricane) 
 

Port director is interim, may change direction when permanent director is hired.   

NGO or public challenge to project is possible.  The PDT will continue to coordinate bi-monthly with the public and 
monthly with the agencies.   
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APPENDIX F:  RECOMMENDATION DOCUMENTATION 
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JAX HARBOR GRR 2 CSRA-VE STUDY RECOMMENDATION 
 
 
RECOMMENDATION #1:    Separate O&M work from new work by doing maintenance contract 
immediately before the new work contract.  Maintenance dredge berthing areas and dispose upland 
before new work.  Then dredge new work and dispose offshore.   
 
Team Members.  ETL and EN-TC. 

 
CURRENT ISSUE OR PROBLEM:  All maintenance material that lies above the existing authorized 
project depth will be removed along with the new work construction material and hauled to the 
ODMDS for disposal under a deepening contract. 
 
PROPOSED IMPROVEMENT:  It may be possible that a maintenance dredging contract executed just  
prior to a construction dredging contract could utilize the upland disposal areas for the material and 
be performed for less overall cost than the having the same material be dredged under the 
construction contract with ODMDS disposal.  Other avenues for potential savings include more 
competition for maintenance contracts vs. new work, more opportunity for beneficial use such as 
sand in nearshore or on the beach, and small business opportunities with smaller equipment.  One 
drawback may be the additional contract preparation costs and additional mobilization. 
 
Another way to approach this issue may be to allow for some material (equivalent to the amount 
identified in the DMMP) to be placed in the upland sites during the construction contract(s).  This 
could be either maintenance, new work material, or both.   
 
ACTIONS AND ACTIVITIES TO IMPLEMENT:  To be fully developed in the PED phase or better yet just 
prior to PED Phase after Report completion.  A pricing comparison would need to be performed for a 
reach or reaches to determine if configuring a maintenance contract separately could be beneficial.  
 
 
JUSTIFICATION: (required, cost avoidance,) 
 
What is the value (strategic and/or financial) of closing the gap between ‘Current’ 
and ‘Future’ condition or issue? 
 
What is the financial benefit – the quantified value of the project ($$$)? 
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RECOMMENDATION #2:    Develop adaptive management plan for the project and implementation 
scheme based on meeting certain targets.  This plan should describe mitigation success criteria, 
monitoring criteria for project induced salinity impacts, and what steps are to be taken should 
modification of the mitigation plan be warranted.    
 
As is stated in Appendix G of the draft report; In general, adaptive management is a formal process for 
continually improving management policies and practices by learning from their outcomes (Taylor et al., 
1997). For this project, adaptive management is defined as evaluating the accuracy of the predicted 
environmental impacts and assessing the effectiveness of the mitigation features to ensure the levels of 
environmental effects predicted in the Draft Supplemental Environmental Impact Statement (DSDSEIS) 
are not exceeded. 
 
The definition of adaptive management has two components. There is a corresponding goal for the 
adaptive management program for each of those components.  The first component consists of 
evaluating the accuracy of the predicted environmental impacts. The corresponding goal is to improve 
the predictive capability of the models used to identify and quantify project-induced impacts. This 
includes both the hydrodynamic and ecological models. The EFDC hydrodynamic and salinity model, 
validated for the Jacksonville Harbor Deepening Study, provided the means to assess the direct impacts 
of channel modifications to salinity and water circulation in the main stem of the Lower St. Johns River 
(LSJR) (see hydrodynamic modeling report in Appendix A). The ecological models for the LSJR describe, 
in various formats, predictive relationships between salinity or water age and characteristics of five LSJR 
ecological components: wetland vegetation, submerged aquatic vegetation, benthic 
macroinvertebrates, fish and plankton as described in the ecological modeling report (Appendix D). 
 
The second component consists of assessing the effectiveness of the mitigation features. Here the goal 
is to identify how effective the constructed mitigation feature is at compensating impacts. Physical 
parameters would be monitored within the estuary that describes how the system is functioning with 
the project in place. Biota would also be monitored to determine the system’s biological responses to 
those parameters. After post-construction monitoring data is available, the updated models would be 
rerun using the observed conditions. This would provide the basis for the model’s predictions for 
conditions under the observed conditions. Those predictions would be compared to the observed 
physical parameters to determine the accuracy of the models and the effectiveness of the mitigation 
features. 
 
Preliminary disposition: under development in the current report, Appendix G.  
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RECOMMENDATION #3:    Develop Additional Disposal Options - Bartram and Buck Island are identified 
for unsuitable material for the ODMDS and future O&M as needed.  Evaluate additional Options. 
Current Upland Disposal Locations 

 
Bartram Island Cells 

 
Buck Island Cells 

 
Preliminary disposition:  Evaluated under existing DMMP for the study, will continue to evaluate 
options during the PED phase.     
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